

# STAFF REPORT

## City of Lancaster

CC 4
12/10/2024
TN

Date: December 10, 2024

To: Mayor Parris and City Council Members

From: Marissa Diaz, Director – Public Works  
Nicholas Godin, Assistant Director – PW City Engineering

Subject: Second Revised Task Order No. 2 for Multi-Year Professional Services (Service Group Category 1 - Construction Management and Inspection Services) Construction Management Services for PWCP 20-005, SR-138 (SR-14) Avenue J Interchange Improvement (Phase II - Caltrans Interchange)

---

### Recommendation:

Approve Second Revised Task Order No. 2, with DMR Team, Inc., for services in accordance with the Multi-Year Professional Services Agreement Service Category Group (SGC) 1 – Construction Management and Inspection Services, for On-Call Construction Management and Inspection Services in the total amount of \$394,255.00, and authorize the City Manager, or his designee, to sign all documents.

**G.C. Section 84308:** No

### Fiscal Impact:

\$394,255.00, bringing the total contract amount to \$940,765.00. Sufficient funds are available in the Capital Improvements Budget in project string CP15BR007.CONST, GL Account 21249900.8000.

### Background:

On August 26, 2022, the City executed Task Order No. 2 with DMR Team, Inc., for Professional Services (Service Group Category 1 – Construction Management and Inspection, for On-Call Construction Management and Inspection Services in the amount of \$346,510.00.

On June 17, 2024, the City executed First Revised Task Order No. 2 with DMR Team, Inc., for Professional Services (Service Group Category 1 – Construction Management and Inspection, for On-Call Construction Management and Inspection Services in the amount of \$200,000.00.

With the approval of Second Revised Task Order No. 2, DMR will provide additional Construction Management Inspection services for 120 additional contract days extending services from November 30, 2024, to May 15, 2025. This Authorization provides for inspection through construction completion and Construction Management through project closeout with Caltrans and Los Angeles County Metropolitan Transportation Authority (LACMTA). The Second Revised Task Order No. 2 will increase the not-to-exceed contract total to \$940,765.00.

ML:AT/js

**Attachment:**

Second Revised Task Order No. 2