

TITLE: Lancaster Municipal Stadium Renovation

PWCP NO.: 24-014
CHANGE ORDER NO.: 11

DESCRIPTION OF WORK OR CHANGE:

Item 11.1: The contractor shall remove and relocate an existing conduit containing twenty-six (26) pipes of various sizes in the joint utility trench to below the finished surface elevation along the east side of the soccer field. In accordance with Sections 2-8, Extra Work, and 7-4, Payment for Extra Work, of the Standard Specifications for Public Works Construction, this item shall be considered Extra Work, and payment will be made at the mutually agreed upon lump sum price of \$2,037,742.74. This sum constitutes full and complete compensation for providing all labor, material, equipment, tools, and incidentals, and includes all markups by reason of this change. In Accordance with Section 6-4, Delays and Extensions of Time, of the Standard Specifications for Public Works Construction, a determination of delay in the completion of the contract due to the work specified by this Item has been made and the Contractor shall be granted fifty-four (54) calendar days.

~REST.OF.THIS.PAGE.INTENTIONALLY.LEFT.BLANK~

CHANGE ORDER SUMMARY:

Total Cost: \$2,037,742.74
PO No.: 25000282
Days: 54 Days

CONTRACT SUMMARY:

Original Contract Amount:	\$14,121,031.00
Previous Change Order Amounts:	\$7,721.45
Original Contract Amount Plus Previous Change Orders:	\$14,128,752.45
This Change Order:	\$2,037,742.74
This Contract Amount Plus all Change Orders:	\$16,166,495.19

CITY ACKNOWLEDGEMENT:

Submitted By: _____ Date: _____
Michael Livingston, Capital Manager – City Engineering

Approved By: _____ Date: _____
Marissa Diaz, Director – Public Works

CONTRACTOR ACKNOWLEDGEMENT:

I/We, the undersigned contractor, gave careful consideration to the change proposed and hereby agree, as approved, that we will provide all labor, equipment, materials, except as may otherwise be noted above, and services necessary for the work above specified and full payment accepted therefor at the price(s) shown above, including any allowed time to the contract.

Accepted Date: _____ Signature: _____
Print Name: _____
Title: _____

NOTE: If Contractor does not sign acceptance of this order, his attention is directed to the requirements of the specifications as to proceeding with the ordered work and filing a written protest within the time therein specified.