

## CITY OF LANCASTER

CHANGE ORDER NO. 1

PWCP NO 24-013

TITLE: Public Safety Building RenovationSheet 1 of 1

## DESCRIPTION OF WORK OR CHANGE:

**Item 1.1:** The City has opted to exercise the furniture option stated and priced in the Bid Schedule for layout and coordination, delivery, and installation of cubicle and office systems furniture. In accordance with Section 2-8, Extra Work and 7-3.7, Agreed Prices, of the 2021 Greenbook, for this item, the City shall accept the total price of \$792,000.00. The contractor has agreed to the negotiated lump sum price for this item. This sum constitutes full and complete compensation for providing all labor, material, equipment, tools, and incidentals, and includes all markups by reason of this change. A determination of delay in the completion of the contract due to the work specified by this change order has been made in accordance with the provisions of Section 6-4, Delays and Extensions of Time, of the Standard Specifications for Public Works Construction. The Contractor shall not be granted days on the project.

Total Cost: **\$792,000.00**

PO No. XXXXXX

Days: 0 Days

	Amount
Original Contract Amount	\$3,916,319.00
Previous Change Order Amounts	\$0.00
Original Contract Amount plus previous CO's	\$3,916,319.00
This CO	\$792,000.00
Total Contract Amount plus all CO's	\$4,708,319.00

Submitted By: \_\_\_\_\_ Date: \_\_\_\_\_  
Michael C. Livingston, Manager – PW City Engineering

Approved By: \_\_\_\_\_ Date: \_\_\_\_\_  
Marissa Diaz, Director – Public Works

I/We, the undersigned contractor, gave careful consideration to the change proposed and hereby agree, as approved, that we will provide all labor, equipment, materials, except as may otherwise be noted above, and services necessary for the work above specified and full payment accepted therefor at the price(s) shown above, including any allowed time to the contract.

Accepted Date: \_\_\_\_\_ Signature \_\_\_\_\_

Print Name \_\_\_\_\_

Title: \_\_\_\_\_

NOTE: If Contractor does not sign acceptance of this order, his attention is directed to the requirements of the specifications as to proceeding with the ordered work and filing a written protest within the time therein specified.